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Karen Morrison, Middle Mountain Foundation 
 
CALL TO ORDER AND ROLL CALL: 
Mr. Tilton, Chairperson, Program Budget Manager, Department of Finance called the meeting to 
order at 10:00 a.m.  Ms. Karen Finn, Administrative Secretary for the State Public Works Board, 
called the roll.  A quorum was established. 
 
APPROVAL OF MINUTES 
Ms. Finn reported that staff has reviewed the minutes from the May 13, 2005 meeting and 
believe them to accurately represent the actions of the Board. 
 
Hearing no objections, the minutes from the May 13, 2005 meeting were unanimously 
approved. 
 
BOND ISSUES: 
Ms. Finn stated that there was one bond item. 
 
Bond Item #1, University of California, Riverside Campus, Riverside County, Genomics 
Building.  If approved, the requested action will adopt a resolution authorizing the use of interim 
financing and the eventual sale of lease revenue bonds.  Staff recommends adoption and 
approval of the resolution. 
 
A motion was made by Ms. Aronberg and Second by Mr. Hemphill to approve Bond 
Item #1.  
Bond Item #1 was approved by a 5-0 vote. 
 
CONSENT CALENDAR: 
Ms. Finn stated that Item #2 is being moved from the Consent Calendar to an Action Item. In 
summary, the revised Consent Calendar covers Items #3 through #25 and proposes: 2 requests 
to authorize site selection, 12 requests to approve preliminary plans, 7 requests to approve the 
redirection of funds within the appropriation to reflect actual expenditures and recognize these 
projects as complete, 1 request to approve an augmentation, and 1 request to approve a scope 
change and augmentation. 
 
There were two 20-day letters for these items: Item #13, Department of Youth Authority, 
Ventura Youth Correctional Facility, Ventura County, Correctional Treatment Center—
Augmentation.  A 20-day letter was sent to the Legislature on June 3, 2005, and approval is 
contingent upon the expiration of the notification period on June 23, 2005 without comment. 
 
Item #15, California State University, Los Angeles Campus, Los Angeles County, Science 
Replacement Building, Wing A—Scope Change and Augmentation.  A 20-day letter was sent to 
the Legislature on May 20, 2005, and the waiting period expired without comment. 
 
Staff recommends approval of the revised Consent Calendar Items #3 through #25. 
 
Ms. Karen Morrison from the Middle Mountain Foundation presented her concerns regarding  
Item # 3 and the Department of Parks and Recreation (DPR) not contacting a 50 percent owner 
of the Sutter Buttes property.  Mr Tilton explained that the PWB Item is to approve Site 
Selection which, if approved, would authorize the DPR to negotiate with the owners.  In addition, 
Mr. Tilton requested that staff follow-up on a number of environmental issues associated with 
this potential acquisition. 
 
A motion was made by Mr. Hemphill and Second by Ms. McKim to adopt the Revised 
Consent Calendar Items #3 through #25. 
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The Consent Calendar was adopted by a 3-0 vote. 
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ACTION ITEMS: 
Ms. Finn stated that there was one Action Item (Item #2) from the Department of Parks and 
Recreation.  This Item would authorize the acquisition of an historic house in the middle of 
Columbia State Historic Park.  PWB staff were recently informed on Wednesday, June 8, 2005 
that the purchase agreement was amended to remove the standard indemnification language 
that provides full protection to the state for this asset.  The DGS has not been able to re-review 
the new agreement and staff’s original recommendation was that this be put off until next month.  
However, the DPR would like to have discussion today on further consideration of a contingent 
action subject to final review of the documents.   We have asked DPR to discuss the 
implications of the change to the purchase agreement as well as the impact of a 30-day delay in 
the approval of the acquisition. 
 
Mr. Warren Westrup, Department of Parks and Recreation gave an overview on Item #2 and the 
conditions of the historical house which is in the middle of Columbia State Historical Park.  Mr. 
Bob Sleppy, Department of General Services, stated that the condition of the house particularly 
given its’ age, is in reasonably good shape but that an asbestos inspection had not been 
conducted.  Ms. Finn stated that until a staff analysis was complete that the PWB did not have 
all the facts needed to approve the acquisition.  Mr. Tilton supported Ms. Finn’s comments and 
approved the acquisition contingent on staff not identifying any reportable concerns.  Mr. Tilton 
ask that if there are no further issues that staff report their conclusions at the next PWB 
meeting.  However if there are any concerns, the Board would be open to a special meeting to 
further discuss the proposed acquisition. 
 
A motion was made by Ms. McKim and Second by Mr. Hemphill to adopt Action Items #2. 
 
Action Item #2 was approved by a 3-0 vote. 
 
OTHER BUSINESS: 
Ms. Finn stated there was one item of other business.  Item #26 to authorize execution of an 
interagency agreement with the Department of General Services, Office of Legal Services 
(DGS-OLS) to provide legal services.  Ms. Finn also gave a sincere thanks of appreciation for all 
the work that has been conducted by Deborah Cregger, Legal Counsel, State Public Works 
Board. 
 
Other Business was approved by a 3-0 vote. 
 
REPORTABLES: 
Ms. Finn indicated that there were eight reportable items that Finance staff had approved under 
the authority delegated by the Board. 
 
NEXT MEETING: 
Ms. Finn stated that the next regularly scheduled meeting is set for Friday, July 8, 2005, at 
10:00 am, at the State Capitol in Room 112. 
 
Having no further business, the meeting was adjourned at 10:10 a.m. 
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BOND ITEM 
 

BOND ITEM – 1 
 
UNIVERSITY OF CALIFORNIA (6440) 
RIVERSIDE CAMPUS, RIVERSIDE COUNTY 
Genomics Building 
 
 
Authority: Chapter 208/04, Item 6440-301-0660 (1) 
 
 
Adopt resolution to: 
 
 

1. Authorize the use of interim financing, to be repaid from the Public Buildings 
Construction Fund from the proceeds generated from the sale of bonds. 

 
2. Authorize the execution of the Construction Agreement between the University of 

California and the State Public Works Board. 
 

3. Approve the form of and authorize the execution of a Facility Lease between the 
University of California and the State Public Works Board. 

 
4. Approve the form of and authorize the execution of a Site Lease between the University 

of California and the State Public Works Board. 
 

5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
 
Total Estimated Bond Authorization: $55,000,000 
 
APPROVED: 
5/0 
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BOND ITEM 

STAFF ANALYSIS – 1 
University of California, Riverside 

Genomics Building 
 
Action requested 
The requested action will adopt a resolution authorizing the sale of lease revenue bonds 
and interim financing therefore. 
 
Scope Description 
This project is within scope.  The project will construct a new 63,986 assignable square foot 
Genomics Building consisting of multi-disciplinary research laboratories, laboratory support 
space, and office space to address the needs of a growing program in Integrative Genome 
Biology.  The Genomics Building will bring together key faculty scientists and students currently 
scattered across several departments but who are already working toward common goals within 
the field of genome biology in a modern laboratory facility designed to support their efforts. 
 
Funding and Cost Verification 
This project is within cost.   
 

$65,000,000 total estimated project cost 
 

$1,560,000 project costs previously allocated: preliminary plans—$1,560,000 (state lease 
revenue bonds) 
 

$53,440,000 
 

project costs to be allocated: working drawings $2,006,000 (state lease 
revenue bonds), construction—$41,014,000 (state lease revenue bonds); 
equipment  $10,420,000 (state lease revenue bonds) 
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Due Diligence 
Under review by the Department of General Services, estimated timeline for completion is 
May 31, 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: November 2005  
Complete construction: April 2008 
 
 
Staff Recommendation: Adopt resolution. 
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CONSENT ITEM 
 

CONSENT ITEM – 2 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
COLUMBIA STATE HISTORIC PARK, McCONNELL HOUSE 
TUOLUMNE COUNTY 
DPR Parcel Numbers 7790-01, DGS Parcel Number 10342 
 
 
Authority: Chapter 379/02, Item 3790-301-6029 (6) 
 
 
a. Authorize acquisition 
 
Moved to action items and approved contingent on the warranty clause. 
3/0 
 
 
 
 
 
 



 

-9- 
June 10, 2005 Meeting Minutes 

 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 2 
Department of General Services 

Department of Parks and Recreation, 
Columbia State Historic Park, McConnell House 

 
Action requested 
The requested will authorize acquisition consistent with staff analysis.  
 
Scope Description 
 
This project is within scope.   The Legislature has approved funding from Proposition 12: 
Safe Neighborhood Parks, Clean Water, Clean Air, and Coastal Protection Fund for new 
acquisitions for the State Park System without specifying particular parcels.  This request will 
authorize acquisition of a historic home on an 18,500 square foot lot to be acquired from the 
property owner.  The property is the last remaining privately-owned parcel on Main Street in 
Columbia the home of the largest collection of gold rush era buildings in the state.  The home 
has historic significance as it was designated as the official Governor’s Mansion for one day by 
former Governor Earl Warren.  The project will be an important addition to the existing historic 
State Park for its 500,000 annual visitors. 
 
Funding and Cost Verification 
This project is within cost.  The property can be acquired with the remaining funds and in 
accordance with Legislative intent. 
 
$200,000 total project costs 

 
$3,000 project costs previously allocated (DGS staff costs) 

 
$197,000 project costs to be allocated: $195,000 acquisition and approximately  

$2,000 in overhead costs 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on March 3, 2005, and the waiting 
period expired on April 7, 2005. 
 
Project Schedule 
 
The anticipated close of escrow is June 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Wilson/McConnell House acquisition on March 2, 2005.  The acquisition 
consists of an approximately 0.42-acre parcel (APN 037-126-02-00) of land which contains the 
historic Wilson/McConnell House, a single room “cabin”, carport, and lean-to shed located at 
22760 Columbia Street, Columbia, Tuolumne County, California. 
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A Phase I Environmental Assessment Report is not available for this property and is not 
deemed necessary based upon the prior history and ownership of the house.  The house was 
originally built in 1878 by the James Wilson’s.  The home was purchased in 1941 by 
Dr. and Mrs. James McConnell, who restored the house and moved into it in 1943.  
Mrs. Geraldine McConnell lived in the house until her death in 2003 at the age of 99. 
  
The house is on the city sewer and water system.  Heat is provided by LP gas via a floor 
furnace, cooling by a swamp cooler (evaporative cooling).  It appears that heating prior to LP 
gas was accomplished with a wood burning stove.  The front of the house faces Main Street, the 
back of the house and yard front Columbia Street.  The old historic fire house is next door to the 
west and the historic Wilson’s shop on the parcel adjacent to the east.  The Wilson/McConnell 
house is the only private home within the Columbia State Historic Park. 
 
While there were no “visible” (e.g., ground and or vegetation staining) potential problems with 
hazardous materials observed during the ESS site visit, the following should be addressed prior 
to closing: 
 
• The arbor is in very poor condition which may lead to sudden and unexpected collapse.  The 

arbor needs to be replaced, stabilized or removed as it is a safety hazard in its present 
condition. 

 
• The 100 year old fig tree in the back yard has a large branch braced/held up by a pole.  It is 

recommended that an arborist be consulted on the best approach to preserving, pruning or 
removing the tree.  This should be undertaken prior to closing. 

 
The acquisition of this property as an addition to the historic gold rush town of Columbia is 
compatible with the proposed future use. 
 
Other: 
• The project was approved for site selection by the State Public Works Board on 
 May 13, 2005. 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal.  
• DPR is not aware of any lawsuits pending concerning the property. The Property Acquisition 

Agreement will require delivery of title to the property free and clear of any mortgages or 
liens. 

• The property is unoccupied and there is no relocation assistance involved with this project. 
• There is no implied dedication applicable to this property.   
• The issues addressed by DGS/ESS will be resolved by the District with existing resources.  
• This acquisition includes the addition of one building (Wilson/McConnell House) within the 

existing State Historic Park (SHP) area, which currently has more than 100 buildings.  The 
current partnership with the non-profit cooperating association (Friends of Columbia SHP) in 
addition to the Park’s volunteer docent staff will be extended to include this property for 
interpretive services for the public.  It is anticipated that with the partnership, and use of 
existing staff and resources, support costs for this acquisition will be minimal.     

• Any changes to public access, development, or resource needs will be handled through the 
normal budge process. 

 
 
Staff Recommendation: Authorize acquisition 
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CONSENT ITEM 
 

CONSENT ITEM – 3 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SUTTER BUTTES PROJECT, NORTH SUTTER BUTTES, SUTTER COUNTY 
DPR Parcel Numbers 8148-01, DGS Parcel Number 10276 
 
 
Authority: Chapter 379/02, 3790-301-6029 (6) 
 
 
a. Authorize site selection  
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 3 
Department of General Services 

Department of Parks and Recreation 
Sutter Buttes Project, North Sutter Buttes 

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.   The Legislature has approved funding from Proposition 40: 
California Clean Water, Clean Air, Safe Neighborhood Parks and Coastal Protection Fund for 
new acquisitions for the State Park System without specifying particular parcels.  This request 
will authorize site selection of approximately 1,123 acres located adjacent to the existing state-
owned property.  The property is accessible from a public road and will vastly improve the 
access to the existing Sutter Buttes Project in Peace Valley.  This acquisition will help protect 
the State’s most valued natural and cultural resources and create opportunities for quality 
recreation. 
 
Funding and Cost Verification 
This project is within cost.   The funding source for the purchase is: Proposition 40 
Chapter 379/02, Item 3790-301-6029 (6).  The property can be acquired with the remaining 
funds and in accordance with legislative intent. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 26, 2005, and the waiting 
period expired on June 30, 2005. 
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Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is July of 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Sutter Buttes, Macey et al proposed acquisition site on April 29, 2005.  The 
acquisition consists of five parcels (APN’s:  08-160-017, 08-160-021, 08-160-022, 08-160-024, 
08-030-040) comprising approximately 1,123 acres of land located in an unincorporated area of 
Sutter County, California, near the town of Gridley. 
 
The property is fenced to allow cattle grazing and farming activities (e.g., hay, alfalfa, oats, etc.) 
complete with an irrigation system including at least one pump and two on-site wells.  There are 
three barns with associated corrals located on the property, two of the barns are constructed of  
wood, and the third is all metal.  There is a vacant historical house with attachments, an electric 
pump, a concrete well house foundation (approximately 10’ x 10’), and an above ground storage 
tank (AST), most likely containing gasoline or diesel fuel.  A cellular tower site leased and 
operated by American Tower occupies approximately 3-acres of the acquisition.  
  
The following are concerns and/or recommendations based upon observations made during the 
site visit: 
 

• Removal and proper disposal of the four 55-gallon drums contained in wooden barn #1.  
• Removal of derelict vehicles (e.g., jeep, etc.), heavy equipment (e.g., tractors, forklift, 

caterpillar-type equipment, etc.), and other miscellaneous items (e.g., aluminum boat, 
camper shell, log splitter, scrap tin, rodent and meso-carnivore traps, etc.), contained in 
and around the three barns.  

• Draining and filling-in or capping off of the concrete water stock tank located in the corral 
associated with wooden barn #1. 

• Securing and barring access to the derelict historic house.  The house in its current 
condition, e.g., crumbling foundation, ceilings, walls, etc., is unsafe.  Final disposition of 
the house, i.e., renovation, rehabilitation, or demolition and removal needs to be 
conducted in consultation with the State Historic Preservation Officer (SHPO), given the 
age (approximately 120 years) and historic nature of the house.  

• Removal and proper disposal of the household trash, e.g., broadleaf herbicide 
containers, gasoline/bar chain oil containers, etc. that are scattered around the property. 

• The power pole providing electric service to the house needs to be replaced.  The pole is 
chock full of woodpecker holes, some completely through the pole, creating a hazard of 
either a sagging electric line or snapped off electric line which has the potential for 
causing a grass fire endangering the nearby buildings, e.g., derelict historic house, 
and/or the homestead in-holding.  

• The AST needs to be secured to avoid spillage or leakage of contents.  
  
A Phase I Environmental Site Assessment (ESA) report was not available for these parcels.  
However, given the past and current land uses (e.g., farming) and the improvements identified 
on the parcels, it is recommended that a Phase I ESA be conducted for the property prior to 
consideration for acquisition. 
 
Other: 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal.   
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• DPR is not aware of any lawsuits pending concerning the property. The Property Acquisition 
Agreement will require delivery of title to the property free and clear of any mortgages or 
liens. 

 
• There is an entry road off of Meyers Lane onto Butte Rock Road which provides access to 

the barns, historic house, and other areas.  Butte Rock Road also provides access to a one-
acre in-holding (homestead), which is a separate parcel within APN: 08-124-024 owned by a 
person(s) not a party to this acquisition.  There is a second in-holding comprised of 40-acres 
of vacant land within APN: 08-160-017 owned by person(s) not a party to this acquisition.  It 
is unknown if there is a right-of-way to the 40-acre in-holding or if it is landlocked by 
acquisition parcels. 

 
• The property is vacant and there is no relocation assistance involved with this project.  The 

property will be purchased subject to existing leases, including one year-to-year grazing 
lease, an alfalfa farming lease set to expire December 31, 2005, and a cell tower lease that 
will expire December 2037.  These leases will result in annual revenue of approximately 
$20,000.  However, it is not clear if the agricultural leases will be renewed by DPR beyond 
the current term.  

 
• There is no implied dedication applicable to this property. 
 
• DPR recently acquired 1,784 acres in Peace Valley in the Sutter Buttes adjacent to this 

project, which is currently accessed via a private road.  Because the existing property does 
not have a public road access, this project would provide the necessary access to develop 
future public access to the existing park property in Peace Valley. 

 
• Because this property is contiguous with existing park property that has limited public 

access, DPR does not anticipate the need for additional support funds to mange this 
proposed acquisition.  However, DPR will provide a more detailed management plan for this 
property prior to requesting acquisition approval. 

 
Staff Recommendation: Authorize site selection  
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CONSENT ITEM 
 

CONSENT ITEM – 4 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
TOMALES BAY STATE PARK, MILLERTON UPLANDS 
MARIN COUNTY 
DPR Parcel Numbers 8250-01, DGS Parcel Number 10280 
 
 
Authority: Chapter 52/00, Item 3790-301-0005 (9) and 

Chapter 106/01, Item 3790-301-0005 (27) 
 
 
a. Authorize site selection  
 
APPROVED: 
3/0 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 4 
Department of General Services 

Department of Parks and Recreation 
Tomales Bay State Park, Millerton Uplands  

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.   The Legislature has approved funding from Proposition 12 for 
new acquisitions for the State Park System without specifying particular parcels.  This request 
will authorize site selection of approximately 12 acres located adjacent to the existing Tomales 
Bay State Park.  The property is surrounded on three sides by the existing state park and the 
acquisition will protect the scenic view shed.  In addition, the existing trail network over this 
portion of the State park will someday be extended to this parcel. 
 
Funding and Cost Verification 
This project is within cost.   The funding source for the purchase is: Proposition 12, Chapter 
52/00, Item 3790-301-0005 (9) and Chapter 106/01, Item 3790-301-0005 (27).  The property 
can be acquired with the remaining funds and in accordance with legislative intent. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 12, 2005, and the waiting 
period expired on June 16, 2005. 
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Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is July of 2005. 
 
Condition of Property 
Department of General Services (DGS) Environmental Services Section (ESS) staff conducted 
a site visit to the Tomales Bay State Park, Amdur acquisition on April 13, 2005.  The acquisition 
consists of an approximately 11.8-acre parcel (APN 106-220-26) of vacant land located at 
16148 State Route One, Point Reyes Station, in an unincorporated area of Marin County, 
California.  The only improvements on the property are two wells and a wooden tent platform. 
  
A Phase I Environmental Site Assessment report was not available for this property and is not 
deemed necessary given the physical setting of the parcel.  No potential problems with 
hazardous materials were observed during the ESS site visit and the property is compatible with 
the proposed future use, i.e., open space. 
 
Other: 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal.  
 
• DPR is not aware of any lawsuits pending concerning the property. The Property Acquisition 

Agreement will require delivery of title to the property free and clear of any mortgages or 
liens. 

 
• The property is vacant. 
 
• There is no relocation assistance involved with this project. 
 
• There is no implied dedication applicable to this property.  
 
• Given the relative size and proposed use of this property as scenic view shed, DPR has 

certified that no additional state resources will be needed to manage this property in the 
foreseeable future.  

 
 
Staff Recommendation: Authorize site selection  
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CONSENT ITEM 
 

CONSENT ITEM – 5 
 
DEPARTMENT OF BOATING AND WATERWAYS (3680) 
CHANNEL ISLANDS: BOATING AND INSTRUCTION SAFETY CENTER 
 
 
Authority: Chapter 106/01, Item 3680-301-0516(4, as reappropriated)  
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 5 
Department of Boating and Waterways  

Channel Islands: Boating and Instruction Safety Center 
 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This Project is within scope. This project consists of a new 18,754 SF two story Boating and 
Instruction Safety Center with 3,927 SF of usable decking, a 1,000 SF single story 
maintenance/storage building, a bulkhead viewing platform and ADA ramp, three floating docks, 
and a partially submerged small craft launch area and small craft storage racks.  
 
Funding and Project Cost Verification 
This project is not within cost.  Based on completed preliminary plans, it is estimated that 
$7,505,400 is needed for the project.  This is an increase of $1,509,400 over the legislatively 
recognized project cost of $5,996,000.  This is equal to 25.2 percent of the total cost.  However, 
Boating’s contribution to this project will be capped at $3 million and any additional funds will be 
provided by non-state sources.  The increase is mainly attributed to the fact that the initial 
estimate was completed in 2001.  Since that time construction costs have increased 
significantly.  However, a detailed estimate will be completed during the working drawings 
phase and additional cost savings measures can be employed to keep the anticipated deficit 
below 20 percent if necessary and allow for the completion of this project within scope.   
 
It should be noted that the department is currently seeking a supplemental appropriation in the 
2005-06 Budget to provide additional funds ($166,000) needed to complete the working 
drawings phase of the project.  Construction funding has not been appropriated and will be 
considered in the normal budget process, including non-state reimbursements.   
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$7,505,000 total estimated project cost 

$5,996,000 total approved project cost 

$319,000 project costs previously allocated 

$5,677,000 project costs to be allocated: working drawings $310,000 and construction 
$5,367,000 ($4,551,000 contract, $228,000 contingency, $311,000 A&E costs, 
other costs $277,000) 

$1,509,000 unrecognized deficit: working drawings $166,00 and construction $1,343,0000 

CEQA 
A Notice of Determination (NOD) was first completed and filed with the State Clearinghouse on 
December 17, 2003 by Ventura County (the lead agency).  The 30-day waiting period expired 
January 17, 2004.  The Ventura County Public Works Plan amendment for this project was 
reviewed and accepted by the California Coastal Commission on March 16, 2005.  
 
A NOD was filed by the Department of Boating and Waterways on May 9, 2005 and will expire on 
June 9, 2005.  The NOD indicated that an EIR has been prepared and certified.  This project will 
include all mitigation requirements as specified in the amended EIR.  However, it should be noted 
that the County of Ventura’s CEQA filing has been challenged and litigation is currently pending.   
 
While a legal challenge is pending, it is unlikely that this challenge will result in substantial 
changes to the preliminary plans for this project.  Additionally, the necessary actions have been 
taken by the County of Ventura and the California Coastal Commission to address the main 
elements of the legal challenge.  However, as a prudent precaution, DBW will not commence 
design activities until all of the CEQA issues have been resolved and the County of Ventura has 
provided the appropriate funding commitments.   
 
Due Diligence 
There are currently no significant issues restricting project development. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: September 2007 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 6 
 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA INSTITUTION FOR MEN, SAN BERNARDINO COUNTY 
Replace “C” Program Dorms 
 
 
Authority: Chapter 303, Statutes of 1995, Item 5240-301-747 (2) 
  Chapter 303, Statutes of 1995, Item 5240-301-724 (2) 

Chapter 282, Statutes of 1997, Item 5240-301-0660 (2) 
 
 
a. Approve the redirection of funds within the appropriation to reflect actual 

expenditures 
b. Recognize this project as complete 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 6 
Department of Corrections 

California Institution for Men, Replace “C” Program Dorms 
 
Action Requested 
The requested action will redirect funds from various cost categories to reflect actual 
expenditures and recognize this project as complete. 
 
Scope Description 
The project is within scope.  This project will demolish four of the existing minimum security 
dorms on the California Institution for Men facility yard.  They will be replaced with two of the 
Department of Correction’s prototypical design housing units, with a combined housing capacity 
of 400 inmates.  Also, a 4,125 square foot administration/program support building will be 
constructed, replacing the existing modular units.  
 
Funding and Project Cost Verification 
This project is within budget.   
 

$5,472,000 total estimated project cost 
 

$5,472,000 project costs previously allocated:  construction $5,472,000 ($5,009,000 contract, 
$191,000 contingency, $187,000 project administration, and $85,000 agency 
retained) 
 

Project Schedule 
The project schedule is as follows: 
 
Construction completed: July 1999 
 
 
Staff Recommendation: Approve the redirection of funds to reflect actual expenditures 

and recognize this project as complete. 
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CONSENT ITEM 
 

CONSENT ITEM – 7 
 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA STATE PRISON, LOS ANGELES COUNTY  
Correctional Treatment Center 
 
 
Authority: Chapter 282, Statutes of 1997, Item 5240-303-0660 (3) 
 
 
a. Approve the redirection of funds within the appropriation to reflect actual 

expenditures 
b. Recognize this project as complete 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 7 
Department of Corrections 

California State Prison, Correction Treatment Center 
 
Action Requested 
The requested action will redirect funds from various cost categories to reflect actual 
expenditures and recognize this project as complete. 
 
Scope Description 
The project is within scope.  The Correctional Treatment Center (CTC) licensing project 
provides the existing medical facility at California State Prison—Los Angeles County with the 
building modifications need to meet Title 24 requirements identified in the California Code of 
Regulations for a CTC license.  Major project components including additional space for medical 
records and medical supplies and the interior modification of the existing medical building to 
provide all services required by the code.  
 
Funding and Project Cost Verification 
This project is within budget.   
 

$2,830,000 total estimated project cost 
 

$2,830,000 project costs previously allocated: preliminary plans $124,000; working drawings 
$186,000; construction $2,520,000 ($1,948,000 contract, $38,000 contingency, 
$314,000 project administration, and $220,000 agency retained) 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 8, 1996.  The statue of 
limitations for legal challenges to the document ended on June 12, 1996.  
 
Project Schedule: 
The project schedule is as follows: 
 
Construction completed: November 1999 
 
 
Staff Recommendation: Approve the redirection of funds to reflect actual expenditures 

and recognize this project as complete. 
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CONSENT ITEM 
 

CONSENT ITEM – 8 
 
DEPARTMENT OF CORRECTIONS (5240) 
WASCO STATE PRISON-RECEPTION CENTER, KERN COUNTY 
Correctional Treatment Center 
 
 
Authority: Chapter 282, Statutes of 1997, Item 5240-303-0660 (5) 
 
a. Approve the redirection of funds within the appropriation to reflect actual 

expenditures 
b. Recognize this project as complete 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 8 
Department of Corrections 

Wasco State Prison-Reception Center, Correction Treatment Center 
 
Action Requested 
The requested action will redirect funds from various cost categories to reflect actual 
expenditures and recognize this project as complete. 
 
Scope Description 
The project is within scope.  The Correctional Treatment Center (CTC) licensing project 
provides the existing medical facility at Wasco State Prison-Reception Center with the building 
modifications need to meet Title 24 requirements identified in the California Code of Regulations 
for a CTC license.  Major project components including additional space for medical records and 
medical supplies and the interior modification of the existing medical building to provide all 
services required by the code.  
 
Funding and Project Cost Verification 
This project is within budget.   
 

$2,769,000 total estimated project cost 
 

$2,769,000 project costs previously allocated: preliminary plans and working drawings 
$393,000; construction $2,376,000 ($1,827,000 contract, $84,000 contingency, 
$369,000 project administration, and $96,000 agency retained) 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 8, 1996.  The statue of 
limitations for legal challenges to the document ended on June 12, 1996.  
 
Project Schedule 
The project schedule is as follows: 
 
Construction completed: April 2001 
 
 
Staff Recommendation: Approve the redirection of funds to reflect actual expenditures 

and recognize this project as complete. 
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CONSENT ITEM 
 

CONSENT ITEM – 9 
 
DEPARTMENT OF CORRECTIONS (5240) 
RICHARD J. DONOVAN CORRECTIONAL FACILITY, SAN DIEGO COUNTY 
Correctional Treatment Center 
 
 
Authority: Chapter 282, Statutes of 1997, Item 5240-303-0660 (2) 
 
 
a. Approve the redirection of funds within the appropriation to reflect actual 

expenditures 
b. Recognize this project as complete 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 9 
Department of Corrections 

Richard J. Donovan Correctional Facility, Correction Treatment Center 
 
Action Requested 
The requested action will redirect funds from various cost categories to reflect actual 
expenditures and recognize this project as complete. 
 
Scope Description 
The project is within scope.  The Correctional Treatment Center (CTC) licensing project 
provides the existing medical facility at Richard J. Donovan Correctional Facility with the 
building modifications need to meet Title 24 requirements identified in the California Code of 
Regulations for a CTC license.  Major project components including additional space for medical 
records and medical supplies and the interior modification of the existing medical building to 
provide all services required by the code.  
 
Funding and Project Cost Verification 
This project is within budget.   
 

$2,869,000 total estimated project cost 
 

$2,869,000 project costs previously allocated: preliminary plans $146,000; working drawings 
$218,000; construction $2,505,000 ($2,020,000 contract, $234,000 project 
administration, and $251,000 agency retained) 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 8, 1996.  The statue of 
limitations for legal challenges to the document ended on June 12, 1996.  
 
Project Schedule 
The project schedule is as follows: 
 
Construction completed: September 2000 
 
 
Staff Recommendation: Approve the redirection of funds to reflect actual expenditures 

and recognize this project as complete. 
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CONSENT ITEM 
 

CONSENT ITEM – 10 
 
DEPARTMENT OF CORRECTIONS (5240) 
PELICAN BAY STATE PRISON, DEL NORTE COUNTY 
Correctional Treatment Center 
 
 
Authority: Chapter 282, Statutes of 1997, Item 5240-303-0660 (4) 
 
 
a. Approve the redirection of funds within the appropriation to reflect actual 

expenditures 
b. Recognize this project as complete 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 10 
Department of Corrections 

Pelican Bay State Prison, Correction Treatment Center 
 
Action Requested 
The requested action will redirect funds from various cost categories to reflect actual 
expenditures and recognize this project as complete. 
 
Scope Description 
The project is within scope.  The Correctional Treatment Center (CTC) licensing project 
provides the existing medical facility at Pelican bay State Prison with the building modifications 
need to meet Title 24 requirements identified in the California Code of Regulations for a CTC 
license.  Major project components including additional space for medical records and medical 
supplies and the interior modification of the existing medical building to provide all services 
required by the code.  
 
Funding and Project Cost Verification 
This project is within budget.   
 

$2,721,000 total estimated project cost 
 

$2,721,000 project costs previously allocated: preliminary plans $76,000; working drawings 
$141,000; construction $2,504,000 ($2,029,000 contract, $99,000 contingency, 
$165,000 project administration, and $211,000 agency retained) 
 

CEQA 
A Notice of Exemption was filed at the State Clearinghouse on May 8, 1996.  The statute of 
limitations for legal challenges expired on June 12, 1996. 
 
Project Schedule 
The project schedule is as follows: 
 
Construction completed: August 1999 
 
 
Staff Recommendation: Approve the redirection of funds to reflect actual expenditures 

and recognize this project as complete. 
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CONSENT ITEM 
 

CONSENT ITEM – 11 
 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA STATE PRISON, SACRAMENTO, SACRAMENTO COUNTY 
Correctional Treatment Center 
 
 
Authority: Chapter 282, Statutes of 1997, Item 5240-303-0660 (1) 
 
 
a. Approve the redirection of funds within the appropriation to reflect actual 

expenditures 
b. Recognize this project as complete 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 11 
Department of Corrections 

California State Prison, Sacramento, Correction Treatment Center 
 
Action Requested 
The requested action will redirect funds from various cost categories to reflect actual 
expenditures and recognize this project as complete. 
 
Scope Description 
The project is within scope.  The Correctional Treatment Center (CTC) licensing project 
provides the existing medical facility at California State Prison, Sacramento with the building 
modifications need to meet Title 24 requirements identified in the California Code of Regulations 
for a CTC license.  Major project components including additional space for medical records and 
medical supplies and the interior modification of the existing medical building to provide all 
services required by the code.  
 
Funding and Project Cost Verification 
This project is within budget.   
 

$2,721,000 total estimated project cost 
 

$2,721,000 project costs previously allocated: preliminary plans $144,000; working drawings 
$217,000; construction $1,955,000 ($1,525,000 contract, $172,000 contingency, 
$244,000 project administration, and $14,000 agency retained) 
 

CEQA 
A Notice of Exemption was filed at the State Clearinghouse on May 8, 1996.  The statute of 
limitations for legal challenges expired on June 12, 1996. 
 
Project Schedule 
The project schedule is as follows: 
 
Construction completed: March 2000 
 
 
Staff Recommendation: Approve the redirection of funds to reflect actual expenditures 

and recognize this project as complete. 
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CONSENT ITEM 
 

CONSENT ITEM –12 
 
DEPARTMENT OF CORRECTIONS (5240) 
SIERRA CONSERVATION CENTER, TUOLUMNE COUNTY 
Wastewater Treatment Plant 
 
 
Authority: Chapter 55, Statutes of 1993, Item 5240-301-0746 (19) 

Chapter 282, Statutes of 1997, Item 5240-301-0660 (5) 
 
 
a. Approve the redirection of funds within the appropriation to reflect actual 

expenditures 
b. Recognize this project as complete 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 12 
Department of Corrections 

Sierra Conservation Center, Wastewater Treatment Plant 
 
Action Requested 
The requested action will redirect funds from various cost categories to reflect actual 
expenditures and recognize this project as complete. 
 
Scope Description 
The project is within scope.  The project constructs a new wastewater treatment facility that 
improves the wastewater effluent quality to reduce the potential for effluent spill liability and to 
protect domestic water quality.  The institution has been operating under a Cease and Desist 
Order issued by the Regional Water Quality Control Board due to poor quality effluent; the lack 
of treatment, and disposal capacity during major storms.  Construction includes new treatment 
facilities and modification to existing facilities for improved solids handling.  Major process 
components include screening, influent pumping, oxidation ditches, secondary clarifiers, tertiary 
filters, and chlorination/dechlorination facilities.  
 
Funding and Project Cost Verification 
This project is within budget.   
 

$9,198,000 total estimated project cost 
 

$9,198,000 project costs previously allocated: study, preliminary plans, and working 
drawings $775,000; construction $8,423,000 ($7,076,000 contract, $495,000 
contingency, and $852,000 project administration. 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on September 22, 1994.  The 
statue of limitations for legal challenges to the document ended on October 27, 1994, with no 
public comment. 
 
Project Schedule 
The project schedule is as follows: 
 
Construction completed: December 2000 
 
 
Staff Recommendation: Approve the redirection of funds to reflect actual expenditures 

and recognize this project as complete. 
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CONSENT ITEM 
 

CONSENT ITEM – 13 
 
DEPARTMENT OF YOUTH AUTHORITY (5460) 
VENTURA YOUTH CORRECTIONAL FACILITY, VENTURA COUNTY 
Correctional Treatment Center 
 
 
Authority Chapter 324/98, Item 5460-301-0001 (10.5) 

Chapter 52/00, Item 5460-301-0001 (16)  
 
a. Approve augmentation $45,000 
 (19.9 percent of total project) 
  
 
APPROVED: 
3/0 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 13 
Department of Youth Authority 

Correctional Treatment Center, Ventura Youth Correctional Facility 

Action Requested 
The requested action will provide approval of an augmentation of the construction phase 
by $45,000, for a total augmentation for the project of $390,788 19.9 percent of total 
project funding. 
 
Scope Description  
This project is within scope.  This project upgrades the existing 10,200 square feet. Infirmary 
into a licensed Correctional Treatment Center (CTC).  Flooring throughout will be replaced with 
vinyl tiles, all walls to be painted, and some ceiling areas will have ceiling tiles replaced.  Patient 
rooms will be reconstructed to provide six patient rooms with beds, sinks and toilets.  Patient room 
windows and screens will be replaced with security windows.  Scope includes fire sprinklers, 
Americans with Disabilities Act compliance, nurses call system and pantry modifications.  In 
addition, a Heating Ventilation Air Conditioning system will be installed throughout the CTC and 
Administration areas.  A 20-day letter was sent to the Legislature on June 3, 2005 and the waiting 
period will expire on June 23, 2005.  Approval of the augmentation shall be contingent on the 
expiration of the waiting period without comment. 
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Funding and Project Cost Verification 
This project is not within budget.  Due to unexpected site conditions, revisions required to 
meet Department of Health Services licensing and final closeout expenses the project budget 
must be augmented for these reasons: The Department of the Youth Authority (DYA) requests 
approval of an augmentation relative to the CTC proposed for construction at Ventura Youth 
Correctional Facility (VYCF) for these reason’s: 
 
1. The existing floor tiles in Patient Rooms did not meet Department of Health Services 

standards and were replaced by Epoxy Floor Covering. 
2. The ceiling tile in Room 24 did not have proper support and required to be supported. 
3. Demo Kitchen ceiling and install rated ceiling, to meet fire code. Area not originally in work 

area but was included due to Food Service Requirements. 
4. Air Conditioning controls as designed would not meet required temperatures in the CTC 

patient rooms and additional controls were required. 
5. To meet Department of Health Services, Pharmacy and Examination Room Requirements 

ceramic wall tiles had to be replaced on walls in both rooms. They were removed when 
work was being completed 

 
$2,354,788 total estimated project costs 

 
$2,309,788 project costs previously allocated: preliminary plans $70,000; working 

drawings $148,000; construction $2,091,788 (Contract $1,459,428; 
Contingency $393,160; A&E Costs $165,000; Other Costs $58,000 & Agency 
Retained $16,200) 
 

$45,000 proposed augmentation 
 

CEQA 
A Notice of Exemption filed with State Clearinghouse on November 24, 1998, and the waiting 
period expired on December 23, 1998. 
 
 
Project Schedule 
The project schedule is as follows: 
 
Construction completed: 6/30/05 
 
 
Staff Recommendation: Approve augmentation 
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CONSENT ITEM 
 

CONSENT ITEM – 14 
 
DEPARTMENT OF EDUCATION (6110) 
STATE SPECIAL SCHOOLS AND SERVICES DIVISION 
CALIFORNIA SCHOOL FOR THE DEAF, RIVERSIDE CAMPUS 
RIVERSIDE COUNTY 
Dormitory Replacement and Chiller 
 
 
Authority: Chapter 208/04, Item 6110-301-0660 (1) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 14 
Department of Education 

State Special Schools and Services Division 
California School for the Deaf, Riverside Campus 

Dormitory Replacement and Chiller 
 
Action Requested 
The requested action will approve preliminary plans for this Phase I of the project (Chiller 
Pipes).  The project will be delivered in three phases: Phase I (Chiller Pipes), Phase II 
(Chiller Plant), and Phase III (Dormitories), to streamline the bidding and building 
process. 
 
Scope Description 
This project is within scope.  The project will demolish and replace 11 dormitory buildings and 
three apartment style buildings at the California School for the Deaf in Riverside.  The project 
also includes construction of a central chiller plant and associated infrastructure to cool the 
Riverside campus.   
 
Funding and Project Cost Verification 
The project is within cost.  
 

$69,948,000 total authorized project costs 
 

$68,014,000 project costs to be allocated: Working Drawings $2,409,000 and construction 
$65,605,000 ($55,097,000 contract, $2,755,000 contingency, $6,397,000 A&E, 
and 1,356,000 Agency Retained) at CCCI 4328 
 

$1,934,000 project funds previously allocated:  preliminary plans 
 

CEQA 
A Notice of Exemption for the Pipes construction was filed with the State Clearing House on 
February 22, 2005, and the waiting period has expired. 
 
Due Diligence 
Due Diligence investigation for the entire Riverside Campus was concluded and revealed no 
easement, agreements or unrecorded rights that affect or adversely impact the quiet enjoyment 
of project or project areas. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans for Phase II (Chiller Plant): July 2005 
Approve preliminary plans for Phase III (Dormitories): July 2005 
Approve working drawings for Phase I (Chiller Pipes): December 2005 
Complete construction Phase I (Chiller Pipes):   November 2006 
Complete project construction:     September 2009 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 15 
 
CALIFORNIA STATE UNIVERSITY (6610) 
LOS ANGELES CAMPUS, LOS ANGELES COUNTY 
Science Replacement Building, Wing A 
 
Authority: Chapter 33/02 (AB 16), Section 34(a)(3)(B)  
 
a. Recognize scope change 
b. Approve augmentation $4,748,000 
 (12.5 percent of total appropriation) 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 15 
California State University 

Los Angeles Campus, Science Replacement Building, Wing A 
 
Action Requested 
The requested action will recognize a scope change and provide an augmentation to the 
project. 
 

Scope Description 
This project is not within scope.  The Science Replacement Building, Wing A was funded as 
part of the Governor’s Economic Stimulus package, Chapter 33/02.  It will provide a 
65,981 assignable square feet/106,421 gross square feet building accommodating 171 full time 
equivalent (FTE) in LD lab, 137 FTE in UD lab and 38 faculty offices.  The building will provide 
lecture space and complex, state of the art laboratories to serve multiple disciplines, replacing 
the existing badly deteriorated and outdated Physical Science building.  The adjacency of Wing 
A to the Biology building and Wing B, which was funded in the 2004/05 capital outlay budget, 
will create a modern science complex in the campus core.  
 
In January 2005, CSU bid the project and received two bids, with the lowest bid at $9.1 million 
or 29.6 percent over the contract budget of $30,793,000.  These bids were rejected.  CSU rebid 
the project after modifying it to delete and shell space (totaling $3.3 million) and included a list of 
deductive alternates (totaling $1,039,000).  The proposed modifications include such things as 
(a) shelling seven biology laboratories (reducing stations by a net of 77 that would have served 
30 FTE students), (b) shelling four of eight temperature controlled rooms, and (c) deleting 
40 percent of the base cabinets.  The resulting low bid is $36,580,000, 18.8 percent above the 
construction contract budget.  If this bid is awarded, CSU would eliminate all deductive 
alternates leaving a need of $4.8 million or 12.5 percent of total appropriation.  Therefore, CSU 
requests an augmentation of $4,748,000 and a scope change (to reduce the above referenced 
biology laboratories, stations and corresponding FTE) in order to close the budget gap and 
award the construction contract. 
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Further, this augmentation and scope change will not result in a secondary state-funded project 
to complete the unfinished space.  CSU has committed to building out the shelled spaces using 
campus funds from grants or donations and to not pursue additional state funding for this 
purpose.  According to CSU, campus staff has identified sufficient funds to build out two of 
seven shelled labs and the four temperature controlled rooms during the construction of the 
building.  In addition, campus staff has applied for grant funds that would support the build out of 
an additional two shelled labs.  Those who are awarded this grant will be notified later this 
month.  A 20-day Legislative notification letter was sent to the Legislature on May 20, 2005, 
without comment.  
 
Funding and Project Cost Verification 
This project is not within cost.  The California State University (CSU) is requesting an 
augment of $4,748,000 (12.5 percent).  The campus rebid the project on March 23, 2005 with 
new deductive alternates and scope reduction as discussed above.  The low bid with all 
deductive alternates taken is $35,541,000.  The augmentation would increase the budget for the 
construction contract. 
 

$42,856,000 total estimated project cost 
 

$3,182,000 project costs previously allocated:  preliminary plans $782,000; working 
drawings $990,000; construction $1,410,000 (relocation of tennis courts) 
 

$34,926,000 project costs to be allocated: construction $34,926,000 (contract 
$30,793,000, contingency $1,540,000, project administration $2,593,000; 
by the Department of Finance at ENR 4019 and EPI 2564) 
 

$4,748,000 augmentation request 
 

CEQA 
The project continues to be in compliance with CEQA requirements. 
 
Due Diligence 
The Department of General Services completed due diligence in April 2002 and concluded that 
there were no significant undisclosed issues on the subject property.   
 

Project Schedule 
The project schedule is as follows: 
 

Begin construction: June 2005 
End construction: December 2006 
 
 
Staff Recommendation: Approve scope change and augmentation, pending expiration 

of the 20-day Legislative notification period. 
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CONSENT ITEM 
 

CONSENT ITEM – 16 
 
UNIVERSITY OF CALIFORNIA (6440) 
SAN FRANCISCO CAMPUS, SAN FRANCISCO COUNTY 
SB 1953 Moffitt/Long 2008, Phase 2 
 
 
Authority: Government Code Section 15820.81 as amended by Chapter 71/00 
 
 
a. Approve preliminary plans  
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 16 
University of California, 

San Francisco Campus, SB 1953 Moffitt/Long 2008, Phase 2 
 
Action requested 
The requested action will approve preliminary plans for this project. 
  
Scope Description 
This project is within scope.  The UCSFMC SB 1953 Moffitt/Long 2008, Phase 2 project 
will seismically upgrade Moffitt/Long Hospitals by implementing structural changes along the 
Medical Sciences Building (MSB) side where it connects to Moffitt Hospital.  Beams and floor 
slabs on fifteen floors will be cut and seismic separation joints will be installed. The project will 
upgrade Moffitt Hospital to a structural performance category of SPC-2 as mandated by Senate 
Bill 1953 to keep the hospitals in operation through January 1, 2030. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$18,800,000 total estimated project costs 

 
$1,200,000 project costs previously allocated: preliminary plans (Lease Revenue Bonds) 

 
$17,600,000 project costs to be allocated:  working drawings—$1,300,000 (Lease Revenue 

Bonds), construction—$12,512,000 (Lease Revenue Bonds), $3,788,000 
(Hospital Reserves) 
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Due Diligence 
University of California (UC), on behalf of the Regents of the UC, is vested with the authority for 
management of the property for the benefit of the university and acknowledges that they have 
full responsibility for reviewing and clearing due diligence title issues for general obligation bond 
funded projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: December 2005 
Complete construction: December 2007 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 17 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
VICTOR VALLEY COMMUNITY COLLEGE DISTRICT 
VICTOR VALLEY COLLEGE, LOS ANGELES COUNTY 
Seismic Replacement, Auxiliary Gym 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (68) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 17 
California Community Colleges 

Victor Valley Community College District 
Victor Valley College, Seismic Replacement, Auxiliary Gym 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The project replaces the auxiliary gymnasium with a comparable 
structure.  The existing facility was identified in the State Architect's Seismic Survey in 
April 1998 as a high -risk (Category F) building in need of extensive repair.  Soil conditions at 
the site makes retrofit efforts of the existing structure more costly than replacement.  The 
replacement structure will have 11,394 assignable square feet (asf) in total with 482 asf of 
lecture, 680 asf of office and 10,232 asf of other space for physical education activity.   
 
Funding and Project Cost Verification 
This project is within cost.   
 

$3,437,000 total authorized project costs 
 

$161,000 state project costs previously allocated:  preliminary plans $161,000 
 

$3,276,000 state project costs to be allocated:  working drawings $125,000, construction 
$3,116,000 ($2,758,000 contracts, $138,000 contingency and $220,000 tests 
and inspections, architectural oversight during construction) at CCI 4100 and 
equipment $35,000 EPI 2564 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on June 14, 2004, Reference 
number 2004068389, and the waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: March 2006 
Award contract: May 2006 
Complete construction: May 2007 
 
 
Staff Recommendation: Approve the preliminary plans. 
 



 

-44- 
June 10, 2005 Meeting Minutes 

 

CONSENT ITEM 
 

CONSENT ITEM – 18 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
EL CAMINO COMMUNITY COLLEGE DISTRICT  
EL CAMINO COLLEGE, LOS ANGELES COUNTY 
Learning Resource Center Addition 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (8) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 18 
California Community Colleges 

El Camino Community College District 
El Camino College, Learning Resource Center Addition 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will construct an addition to the existing learning 
resource center.  Design refinements have caused minor space changes and the project will 
result in 6,650 assignable square feet (asf) of library space, 7,591 asf of av-tv space, and 
1,714 asf of other space for a total of 15,955 asf. 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$8,615,000 total authorized project costs 
 

$8,615,000 total estimated project costs 
 

$226,000 state project costs previously allocated:  preliminary plans $226,000 at CCI 
4100 

$8,389,000 state project costs to be allocated:  working drawings $238,000 at CCI 4100, 
construction $6,255,000 ($5,598,000 contracts, $278,000 contingency and 
$379,000 tests and inspections, architectural oversight during construction) at 
CCI 4328 and equipment $1,896,000 EPI 2649 
 

CEQA 
A Notice of Determination (#2003061012) was filed with the State Clearinghouse on December 
19, 2003 and the waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: March 2006 
Award contract: June 2006 
Complete construction: June 2008 
 
 
Staff Recommendation: Approve the preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 19 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS ANGELES COMMUNITY COLLEGE DISTRICT  
LOS ANGELES HARBOR COLLEGE, LOS ANGELES COUNTY 
Adaptive PE and Physical Education Building Renovation 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (25) 
 
 
a. Approve preliminary plans 

 
APPROVED: 
3/0 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 19 
California Community Colleges 

Los Angeles Community College District 
Los Angeles Harbor College, Adaptive PE and Physical Education Renovation 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will replace the 50-year old Physical Education 
building with a new 51,600 assignable square feet (asf) Athletic Center.  The building will 
include 2,500 asf lecture, 1,825 asf office, and 47,275 asf of other physical education space, 
which would include a gymnasium with space for three basketball courts, locker rooms for team 
sports, weight rooms, and Adaptive Physical Education. 
 
Funding and Project Cost Verification 
This project is within cost.   
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$12,767,000 total authorized project costs 
 

$12,767,000 total estimated project costs 
 

$200,000 state project costs previously allocated:  preliminary plans $200,000 at CCI 
4100 
 

$199,000 local project costs previously allocated:  preliminary plans $199,000 at CCI 
4100 
 

$6,184,000 state project costs to be allocated:  working drawings $228,000 at CCI 4100; 
construction $5,680,000 ($5,121,000 contracts, $256,000 contingency and 
$303,000 tests and inspections, construction management, architectural 
oversight during construction) at CCI 4100 and equipment $276,000 at EPI 
2564 
 

$6,184,000 local project costs to be allocated:  working drawings $228,000 at CCI 4100; 
construction $5,680,000 ($5,121,000 contracts, $256,000 contingency and 
$303,000 tests and inspections, construction management, architectural 
oversight during construction) at CCI 4100 and equipment $276,000 at EPI 
2564 
 

CEQA 
A Notice of Determination (#2002091037) was filed with the State Clearinghouse on 
July 14, 2003 and the waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: March 2006 
Award contract: June 2006 
Complete construction: June 2008 
 
 
Staff Recommendation: Approve the preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 20 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
MT. SAN JACINTO COMMUNITY COLLEGE DISTRICT  
MENIFEE VALLEY CENTER, RIVERSIDE COUNTY 
Technology Center 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (36) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 20 
California Community Colleges 

Mt. San Jacinto Community College District 
Menifee Valley Center, Technology Building 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will construct a new technology center.  The Design 
refinements have caused minor space changes and the project will result in 3,901 assignable 
square feet (asf) of lecture space, 11,930 asf laboratory space, 4,000 asf office and 
administrative support space, 2,000 asf library space, 1,023 asf audio/visual space and 
2,082 asf other space for a total of 24,936 asf.  The design refinements dropped 169 asf 
(-3.1 percent) from lecture and lab and added 105 asf (6.2 percent) to audio/visual and other 
(assembly), for a net reduction of 64 asf (-0.26 percent). 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$11,444,000 total authorized project costs 
 

$11,444,000 total estimated project costs 
 

$335,000 state project costs previously allocated:  preliminary plans $335,000 
 

$11,109,000 state project costs to be allocated:  working drawings $334,000 at CCI 4100, 
construction $8,785,000 ($7,897,000 contracts, $397,000 contingency and 
$491,000 tests and inspections, architectural oversight during construction) at 
CCI 4328 and equipment $1,990,000 EPI 2649 
 

CEQA 
A Notice of Exemption (SCH #2005038433) was filed with the State Clearinghouse and the 
waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: March 2006 
Award contract: April 2006 
Complete construction: June 2008 
 
 
Staff Recommendation: Approve the preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 21 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SAN FRANCISCO COMMUNITY COLLEGE DISTRICT  
CITY COLLEGE OF SAN FRANCISCO, JOHN ADAMS CENTER 
SAN FRANCISCO COUNTY 
John Adams Modernization 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (45) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 21 
California Community Colleges 

San Francisco Community College District 
City College of San Francisco, John Adams Center, John Adams Modernization 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will reconstruct and modernize the existing John 
Adams Center consisting of 86,362 assignable square feet (asf).  Space types include 
23,020 asf of lecture space; 23,047 asf of laboratory space; 12,289 asf of office space; 138 asf 
of library space; 864 asf of audio/visual space and 24,428 asf of other space.  Demolition and 
replacement of the existing adjacent library annex building, 2,576 asf, is also part of the project 
scope.   

Funding and Project Cost Verification 
This project is within cost.   
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$25,108,000 total authorized project costs 
 

$30,633,000 total estimated project costs 
 

$931,000 state project costs previously allocated:  preliminary plans $931,000 at CCI 
4100 
 

$36,000 local project costs previously allocated:  preliminary plans $36,000 at CCI 4100 
 

$24,177,000 state project costs to be allocated:  working drawings $1,001,000 at CCI 4100; 
construction $23,176,000 ($20,636,000 contracts, $1,416,000 contingency and 
$1,124,000 tests and inspections, construction management, architectural 
oversight during construction) at CCI 4328 
 

$5,489,000 local project costs to be allocated:  working drawings $401,000 at CCI 4100; 
construction $5,088,000($3,850,000 contracts, $1,033,000 contingency and 
$205,000 architectural oversight during construction) at CCI 4328 
 

CEQA 
A Notice of Exemption (SCH #2005048074) was filed with the State Clearinghouse on April 6, 
2005 and the waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: February 2006 
Award contract: August 2006 
Complete construction: August 2008 
 
 
Staff Recommendation: Approve the preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 22 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SAN LUIS OBISPO COMMUNITY COLLEGE DISTRICT  
CUESTA COLLEGE, SAN LUIS OBISPO COUNTY 
Reconstruct and Add Libraries 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (48) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 22 
California Community Colleges 

San Luis Obispo County Community College District 
Cuesta College, Reconstruct and Add Laboratories 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will reconstruct 8,730 assignable square feet (asf) of 
existing chemistry and biology laboratories in order to correct health and safety problems.  The 
project also constructs an additional lab (2,048 asf) consisting of a greenhouse and lath house, 
for a total of 10,778 asf. 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$7,014,000 total authorized project costs 
 

$7,014,000 total estimated project costs 
 

$269,000 state project costs previously allocated:  preliminary plans $269,000 
 

$6,745,000 state project costs to be allocated:  working drawings $291,000, construction 
$6,399,000 ($5,581,000 contracts, $369,000 contingency and $449,000 tests 
and inspections, architectural oversight during construction) at CCI 4100 and 
equipment $55,000 EPI 2564 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on April 12, 2005 and the 
waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: July 2005 
Award contract: August 2005 
Complete construction: December 2006 
 
 
Staff Recommendation: Approve the preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 23 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SONOMA COUNTY COMMUNITY COLLEGE DISTRICT 
SANTA ROSA JUNIOR COLLEGE, SONOMA COUNTY 
Plover Library Conversion to Student Services 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (59) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 23 
California Community Colleges 

Sonoma County Community College District 
Santa Rosa Junior College, Plover Library Conversion to Student Services 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will reconstruct and convert the existing Plover 
Library into a one-stop student services center.  Design refinements have caused minor space 
changes and the project will result in 22,384 assignable square feet (asf) of office and 
administrative support space and 3,603 asf of other space for a total of 25,987 asf.  The design 
refinements remove 1,230 asf (-5.5 percent) from office space and add 999 asf (27.7 percent) to 
meeting/lounge space, for a net reduction of 231 asf (-0.89 percent).  The change in space is a 
technical reassignment of space type, with no programmatic change in the function of the 
space.  The technical adjustment was made such that it gives the facility greater flexibility of use 
and would accommodate computer testing and larger testing groups as needed in the 
meeting/lounge space versus the smaller office type of space. 
 
Funding and Project Cost Verification 
This project is within cost.   
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$6,640,000 total authorized project costs 
 

$10,639,000 total estimated project costs 
 

$138,000 state project costs previously allocated:  preliminary plans $138,000 
 

$3,182,000 state project costs to be allocated:  working drawings $131,000 at CCI 4100, 
construction $3,050,000 ($2,685,000 contracts, $183,000 contingency and 
$183,000 tests, inspections and architectural oversight during construction) at 
CCI 4328 
 

$138,000 local project costs previously allocated:  preliminary plans $138,000 
 

7,181,000 local project costs to be allocated:  working drawings $454,000; construction 
$6,727,000 ($6,114,000 contracts, $258,000 contingency, $355,000 tests, 
inspections and architectural oversight during construction) at CCI 4328 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on April 12, 2005 and the waiting 
period will expire on May 17, 2005. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: September 2005 
Award contract: May 2006 
Complete construction: May 2007 
 
 
Staff Recommendation: Approve the preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 24 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SOUTH ORANGE COUNTY COMMUNITY COLLEGE DISTRICT  
IRVINE VALLEY COLLEGE, ORANGE COUNTY 
Business Technology and Innovation Center 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (41) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 24 
California Community Colleges 

South Orange County Community College District 
Irvine Valley College, Business Technology and Innovation Center 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will reconstruct a 2-story building for the business 
school programs.  Design refinements have increased the assignable square feet (asf) by 89, 
resulting in 6,325 lecture 14,583 asf lab, 2,160 asf office, 7,249 library/learning resource, 
1,964 asf audio/visual, and 2,608 meeting/conference spaces, for a total of 34,889 asf. 

 
Funding and Project Cost Verification 
This project is within cost.   
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$15,348,000 total authorized project costs 
 

$19,761,000 total estimated project costs 

$310,000 state project costs previously allocated:  preliminary plans $310,000 at CCI 
4100 
 

$186,000 local project costs previously allocated:  preliminary plans $186,000 at CCI 
4100 
 

$12,165,000 state project costs to be allocated:  working drawings $505,000 at CCI 4100; 
construction $9,175,000 ($8,006,000 contracts, $510,000 contingency and 
$659,000 tests and inspections, construction management, architectural 
oversight during construction) at CCI 4100 and equipment $2,485,000 at EPI 
2564 
 

$7,100,000 local project costs to be allocated:  working drawings $123,000 at CCI 4100; 
construction $6,477,000($6,225,000 contracts, $202,000 contingency and 
$50,000 architectural oversight during construction) at CCI 4100 and 
equipment $500,000 at EPI 2564 
 

CEQA 
A Notice of Exemption (SCH #2002081059) was filed with the State Clearinghouse on August 
13, 2002 and the waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Award contract: May 2006 
Complete construction: August 2008 
 
 
Staff Recommendation: Approve the preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 25 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
VENTURA COUNTY COMMUNITY COLLEGE DISTRICT 
VENTURA COLLEGE, VENTURA COUNTY 
Communications Building Modernization 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (67) 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 25 
California Community Colleges 

Ventura County Community College District 
Ventura College, Communications Building Modernization 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will reconstruct the existing Communications 
Building and convert it into 6,716 assignable square feet (asf) of commercial art, journalism, and 
photography labs, as well as 720 asf of office space and 902 asf of conference rooms, for a total 
of 8,338 asf. 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$1,492,000 total authorized project costs 
 

$1,492,000 total estimated project costs 
 

$65,000 state project costs previously allocated:  preliminary plans $65,000 
 

$1,427,000 state project costs to be allocated:  working drawings $52,000, construction 
$1,138,000 ($967,000 contracts, $68,000 contingency and $103,000 tests and 
inspections, architectural oversight during construction) at CCI 4100 and 
equipment $237,000 EPI 2564 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 14, 2004 and the 
waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: October 2005 
Award contract: November 2005 
Complete construction: August 2006 
 
 
Staff Recommendation: Approve the preliminary plans. 
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OTHER BUSINESS 
 

OTHER ITEM – 26 
 
Authorize execution of an interagency agreement with the Department of General Services, 
Office of Legal Services (DGS-OLS) to provide legal services. 
 
The Board contracts for legal services to assist with its acquisition, capital outlay and revenue 
bond programs.  The Board’s current contract is with DGS-OLS expires on June 30, 2005. 
 
Staff requests authorization to enter into a new contract with DGS-OLS in order to continue 
giving legal advice. 
 
Staff Recommendation:  Authorize entering into a multi-year inter-agency agreement for 
legal services with DGS-OLS. 
 
APPROVED: 
3/0 

REPORTABLES 
 
 
To be presented at meeting. 
 
 
 
 
 
 
 
 

Respectfully Submitted 
By: 
 
 
 
_____________________________ 
KAREN FINN 
Administrative Secretary 

 
 
 
 
 


